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FFY2023 Q1: Oct 2022 - Dec 2022FFY2023 Q1: Oct 2022 - Dec 2022
Routing in Progress: Submission (Step 1 of 5)

This form is to report the progress of projects on a quarterly basis. The
quarter end dates are December 31, March 31, June 30, September 30
and this form is due within 15 days of each end date. 

Period: 2023 Q1 (Oct 1, 2022 - Dec 31, 2022)

Project Count: 1

Viewed Count: 1 Project (100.0%)

100% Complete
Count:

0 Projects (0.0%)

Fully Closed
Count:

0 Projects (0.0%)

Current Step: 1) Submission
Description: Submission

Recipients: HM Project Officer (State)

Submission: Dec 1, 2022 at 1:54 AM by System
Admin

4483 COVID-19 Pandemic

Hazard Mitigation Grant
Program

Declared: August 5, 2021

Work Deadline: February 1,
2026 


Grant Period of
Performance End Date

 - Feb 1, 2026

Closeout Period Deadline

 - Jun 1, 2026

CFDA Number: 97.039

Marshall (County)

Marshall County 

UEI: YX87FG5JL3R9 
FIPS: 127-99127-00 
FEIN #: 42-6004936

Vendor # (Applicant):
00002129758

DUNS #: 065207276 
Has Direct Deposit: No

Billing Address: 1 E Main St,
Marshalltown, IA, 50158

Quarterly Report Details

Workflow Summary

Grant

Applicant

4483 COVID-19 Pandemic (HMGP) Marshall (County) Account for 4483 (HMGP) - Marshall (Co...
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Form

F #27 S #730 - Whole Marshall County Iowa Warning Siren Project (View Project)

Category: 5PS 5% Warning Siren Last Viewed By: Kimberly Elder ( Jan 3, 2023 )

Eligible
Amount:

$391,006.58 Last Saved By: Kimberly Elder ( Jan 3, 2023 )

Work Started:  

Work
Deadline:

October 16, 2023  

Federal Share: $351,905.92  

State Share: $39,100.66  

Local Share: $0.00  

Note

If the Anticipated Completion Date is greater than the Work Deadline, a Time Extension may be required (Create
New)
.
If the project scope of work has deviated from the original as approved by HSEMD a Scope Change may be
required (Create New)
.
If this project is 100% complete a Project Closeout is required
(Create New)
.

General

Current Percent Complete: 25  %

The percentage of actual work that has been completed at the end of the reporting period (not a % of funds expended).

Total Funds Expended to
Date:


Federal:       0.00$ 


State:       0.00$ 


Local:       0.00$ 


$0.00Total:      
The amount that has been spent (federal, state, local) on the project from award date through quarter end


https://my.iowahomelandsecurity.org/app/#548320


1/3/23, 4:51 PM FFY2023 Q1: Oct 2022 - Dec 2022 ~ my.IowaHomelandSecurity.org

https://my.iowahomelandsecurity.org/app/?print=*Tabsummary,*Tabform,*Tabform .subpage:not(.hiddentab)&includeNotes=true#594325?o=projectnu… 3/7

Projected Funds to be Requested for Reimbursement

Status

Anticipated Final Amount: 
Federal:       351,905.92$ 


State:       39,100.66$ 


Local:       0.00$ 


$391,006.58Total:      

Anticipated
Completion Date: Oct 16, 2023

The date you expect the work to be completed.

Program Income:

100% gross program income amount (to date) per 2 CFR 200.80 (attach a separate sheet of the detailed information
from all sources)

0.00$ 

Interest Earned:

Interest earned from federal funds awarded per 2 CFR 200.305(b)(9) (to date that has NOT been returned to the Federal
Government through HSEMD)

0.00$ 

Estimated Jan 1, 2023 - Mar
31, 2023:


Federal:       0.00$ 


State:       0.00$ 


Local:       0.00$ 


$0.00Total:      

Work Status: Delayed

Project Status Comments: Project was delayed due to the grant award only being received in December
2022. The process is started to gather information on how to let the bid (RFP)
and all legal aspects are being reviewed by the county attorney.

Cost Status: Cost Unchanged
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Project Work Schedule/Milestones

Receive Notice of Grant Award : Submission Completed Date: Dec 17, 2022


Procure Vendors and Contractors for Installation : Submission Completed Date: Feb 17, 2023


Installation of the Warning Siren : Submission Completed Date: Jun 17, 2023


Testing of the System : Submission Completed Date: Jul 17, 2023


Project Acceptance and Closeout : Submission Completed Date: Oct 16, 2023


Description of Project Performance

Description of Work
Completed During Reporting
Period:

Project was delayed due to the grant award only being received in December
2022. The process is started to gather information on how to let the bid (RFP)
and all legal aspects are being reviewed by the county attorney. EMA is the
contact person for the State of Iowa HSEM and EM has gathered all of the
grant requirements (paperwork) and is in the process of reviewing it with the
Board of Supervisors. The RFP process will be started as soon as the BOS
has reviewed all documentation received in late December 2022.

Anticipated Work Next
Quarter:

RFP will be published and contractor will be selected according to grant
documents and guidelines, fulfilling the needs of the county siren project to
support the grant written by Marshall County Emergency Management on
behalf of Marshall County Board of Supervisors.

Dec 19, 2022Actual/Anticipated
Completion Date:

Feb 17, 2023Actual/Anticipated
Completion Date:

Sep 17, 2023Actual/Anticipated
Completion Date:

Oct 1, 2023Actual/Anticipated
Completion Date:

Oct 16, 2023Actual/Anticipated
Completion Date:
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Provide a detailed
explanation of the actual
accomplishments for this
reporting period as compared
to the Work Schedule:

Project was delayed due to the grant award only being received in December 2022. The process
is started to gather information on how to let the bid (RFP) and all legal aspects are being
reviewed by the county attorney. EMA is the contact person for the State of Iowa HSEM and EM
has gathered all of the grant requirements (paperwork) and is in the process of reviewing it with
the Board of Supervisors. The RFP process will be started as soon as the BOS has reviewed all
documentation received in late December 2022.

If delayed provide detailed
explanation of reasons for not
accomplishing the Work
Schedule (problems, delays,
adverse conditions):

Project was delayed due to the grant award only being received in December 2022. The process
is started to gather information on how to let the bid (RFP) and all legal aspects are being
reviewed by the county attorney.

Provide a detailed description
of the actions to be taken to
overcome the delays. Include
any assistance needed to
resolve the situation, or,
provide a detailed description
of the favorable
developments that will enable
meeting the Work Schedule
sooner or at less costs:

Delays were due to the delay at the federal level of review. The state then passed the information
to Marshall County. Marshall County is not delaying although they are behind due to the federal
delays/review. The County will be working forward as fast as possible to get the RFP out for bid,
the contractor selected, and siren project equipment ordered. The process will move forward
despite the federal delays, Marshall County hopes to get through the RFP process quickly, and
may need help to accomplish this step.
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Submission Consent

Provide a detailed description
of adverse developments that
will require the need for cost
overruns, time extensions
and/or the estimate for a
higher unit cost:

Adverse developments would be the cost of equipment/products have dramatically increased
from the time, one year ago, that the initial project was estimated. The time extension may be
needed due to the products, many of them radio related, are delayed in processing and ordering
of computer boards is likely because of the backordering seen nationwide. Marshall County will
be working as possible with United States built products and this should help the process stay on
time. Unit costs on most every consumer item has dramatically increased and this may cause the
project to loose some of the scope, but Marshall County will attempt to keep all of the scope so
we are able to complete the project as written in the grant.

Comments:

Please provide any important information regarding the progress of this project

By signing this report, I certify to the best of my knowledge and belief that the report is true, complete,
and accurate, and the expenditures, disbursements and cash receipts are for the purposes and
objectives set forth in the terms and conditions of the Federal award. I am aware that any false,
fictitious, or fraudulent information, or the omission of any material fact, may subject me to criminal,
civil or administrative penalties for fraud, false statements, false claims or otherwise. (US Code Title
18, Section 1001 and Title 31, Sections 3729-3730 and 3801-3812)
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Notes & CommentsNotes & Comments

Today at 3:19 PMQuarterly Report Reminder  –  Chris Weis

To: Kimberly Elder
Cc: Chris Weis (Cc)

This is a reminder to complete your HMGP progress report for 10/01/2022 through 12/31/2022. A link
to the form is above, the deadline is 01/15/2023.

Don't hesitate to contact me with any questions or if I can be of assistance.

Thank you! - Chris

Related to Step 1 - Submission 


